Construction | Variation Register

Illustrative commercial change tracking, evidence references and draft valuation

DEMONSTRATION ONLY | Entirely fictional data | No customer data

Project code	Draft variations	Unapproved total
MEP-DEMO-07	3 items	AED 16,275

Potential variation lines awaiting review

Change description	Qty	Unit AED	Draft AED	Evidence ref
Revised ductwork (m)	35	260.00	9,100.00	SI-014 / D12
Additional cable tray (m)	55	85.00	4,675.00	SI-015 / P07
Access hatch (each)	4	625.00	2,500.00	DR-022 / P11
Evidence package status	-	-	-	Illustrative
Certification / approval	-	-	Pending	No approval

REVIEW NOTES & NEXT ACTIONS

1. Draft values are hypothetical and not contract-certified entitlements.
2. Evidence references are placeholders, not real drawings or photos.
3. QS review required for scope, rate basis, quantities and contract notice.
4. A real claim would require project documents, approvals and audit trail.

Illustrative workflow output. Values, systems, timing and results are fictional.

humansingularity.tech | Not a customer result, quotation, certified claim or system audit.